

OL/NBPO WEEKLY REPORT - PERIOD ENDING 28 FEBRUARY 1984

I. PROGRESS REPORTS ON TASKS ASSIGNED BY THE DCI/DDCI:

NO TASKS.

II. ITEMS OR EVENTS OF MAJOR INTEREST THAT HAVE OCCURRED DURING THE PRECEDING WEEK:

A. BID PACKAGE #1. GENERAL SERVICES ADMINISTRATION REPORTS INTEREST IN THE FIRST CONSTRUCTION CONTRACT CONTINUES TO RUN HIGH. EIGHTY REQUESTS FOR BID SETS HAVE BEEN RECEIVED, AND ADDITIONAL BID SETS ARE BEING PRINTED TO MEET THE DEMAND. THE BID OPENING DATE REMAINS 13 MARCH 1984.


B. SITE VISIT. FIFTY-THREE INDIVIDUALS REPRESENTING 22 ENTER PAGE TO BE DISPLAYED OR COMMAND: "NEXT,N, LAST,PRINT"

FIRMS INTERESTED IN CONTRACTING FOR THE NEW BUILDING CONSTRUCTION WILL TOUR THE HEADQUARTERS COMPOUND ON 1 MARCH 1984. THE MOTOR POOL IS PROVIDING TWO BUSES TO SUPPORT THIS REQUIREMENT.

III. SIGNIFICANT EVENTS ANTICIPATED DURING THE COMING WEEK:

NOTHING.

STAT

  
CHIEF, NEW BUILDING PROJECT OFFICE, OL